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Attachment 7. Schedule 
This attachment provides the estimated schedule for the Work Plan described in attachment 
5.  It is assumed that the period of performance for the grant will begin in April 2013.  The 
graphical schedule presented in this attachment illustrates the timing of performance of each 
specific task and the estimated time of delivery for specific hard deliverables such as reports 
and technical memorandums.  The schedule was developed based upon professional 
experience with performing similar scopes of work. The Work Plan is ready to proceed 
immediately following selection of an appropriate consultant and release of funding.  It is 
anticipated that grant awards will be made by February 2013 allowing for time to contract for 
funding release and start of work in April 2013.   

Given the relatively non-intrusive nature of the work to be performed and the qualification 
for meeting the categorical exemption for CEQA, it is anticipated that documentation stating 
this exemption will be filed by May of 2013. 

Land access agreements are considered implicit for this project given that Sacramento 
Suburban Water District owns the land the wells will be installed on. Therefore, there will be 
no schedule delays due to land agreements. 

 



Year
Months Apr May Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul

Task 1: CEQA and Permitting
1.1 CEQA Exemption Documents
1.2 Well Drilling and Encroachment Permits
Task 2: Well Installation
2.1 Drill Monitoring Wells
2.2 Construct Monitoring Wells
2.3 Develop Monitoring Wells
2.4 Technical Memorandum
Task 3: Monitoring Well Sampling
3.1 Monitoring Well Sampling
3.2 Technical Memorandum
Task 4: Aquifer Testing
4.1 Field Setup
4.2 Aquifer Testing
4.3 Technical Memorandum
Task 5: Modeling
5.1 Data Collection and Incorporation
5.2 Model Refinement and Conceptualization
5.3 Model Calibration
5.4 Predictive Model Runs
5.5 Particle Tracking
5.6 Fate and Transport Estimation
5.7 Model Documentation
5.8 Modeling Meetings
Task 6: Project Management
6.1 Quarterly Reporting
6.2 Final Report
6.3 QA/QC

CEQA Documentation
Install Monitoring Well

Sampling Event
Modelling Meeting

Technical Memorandum
Quarterly Reports to DWR

Final Report to DWR
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